COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2019

ESTI MATE SUMVARY 14:30: 13
CONTI D C21352- COMBO ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21351-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI ME ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  27.78 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. ER1151- 033
PR SH 115-MP 34.7
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 07/ 2019 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 184, 700. 00 PARTI Cl PATI NG $ 121, 024. 50 $ 61, 138. 00
AWARD PROJECT AMT:  $ 528, 827. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 65. 529% TOTAL EARNI NGS 121, 024. 50 61, 138. 00
FUNDS AVAI LABLE: $ 63, 675. 50 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 121, 024. 50 61, 138. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 496. 00 -738.62
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 119, 528. 50 60, 399. 38
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 119, 528. 50 60, 399. 38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 60, 399. 38

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

202- 00201

0015

208- 00035

0020

208- 00045

0025

208- 00103

0030

208- 00105

0035

208- 00106

0040

208- 00107

0045

210- 04200

0050

601- 06100

0055 609-60011

C21352- COVBO

21351-BI D
ER1151- 033
| TEM

DESCRI PTI ON
Clearing and Grubbing
Renoval of Curb
*Aggr egat e Bag
Concrete Washout Structure

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

*Adj ust Quardrail

Concrete (Patching)

*Curb Type 6 (Section M

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1. 000
LS
60, 000. 00000
1, 278. 000
LF
12. 00000
50. 000
LF
6. 00000
1. 000
EACH
2, 100. 00000
24.000
HOUR
46. 00000
24.000
HOUR
115. 00000
10. 000
HOUR
250. 00000
10. 000
HOUR
46. 00000
162. 500
LF
150. 00000
5. 000
cY
600. 00000
1, 278. 000
LF

9. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

428. 000
0. 000

428. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 500
0. 000
. 500

0. 000
0. 000
0. 000

1, 267. 000
0. 000

1, 267. 000

Page 2

ESTI MATE RUN 03/ 07/ 2019

60, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:30: 13

AMOUNT

60, 000

5,136

24, 375

11, 403

00

00

.00

.00

.00

.00

.00

.00

00

.00

00



CONTI D: C21352- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21351-BID ESTI MATE RUN03/07/2019
PRQIECT ER1151- 033 ESTI MATE NO 0004 14:30: 13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0065 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1.000 15, 000. 00
0070 627-00008 *Modi fi ed Epoxy Pavenent Marking 5. 000 0. 000
GAL 0. 000 0. 00
650. 00000 0. 000 0. 00
0075 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0080 630-00012 *Traffic Control Managenent 20. 000 3. 000
DAY 0. 000 0. 00
850. 00000 3. 000 2,550. 00
0085 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1.000
EACH 0. 800 40. 00
50. 00000 1.800 90. 00
0090 630-80342 *Construction Traffic Sign (Panel Size B) 15. 000 7.500
EACH 6. 000 450. 00
75. 00000 13. 500 1, 012. 50
0095 630-80360  *Drum Channel i zi ng Device 27. 000 13. 500
EACH 10. 800 648. 00
60. 00000 24. 300 1, 458. 00
0100 700-70010 F/ A Mnor Contract Revisions 11, 518. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700-70016 F/ A Fuel Cost Adj ustnment 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0110 700-70031 F/ A Interim Surface Repair 1, 500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21351-BID ESTI MATE RUN 03/ 07/ 2019
PRQJECT: ER1151- 033 ESTI MATE NO. 0004 14: 30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 700-70380 F/ A Erosion Control 3, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT  $ 184, 500.00 $ 61,138.00% 121, 024.50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0120 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 200.00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 184,700.00 $ 61,138.00% 121, 024.50



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2019

ESTI MATE SUMVARY 14:30: 13
CONTI D C21352- COMBO ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 21352-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI ME ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  27.78 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. ER1151- 034
PR SH 115-MP 40.5
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 07/ 2019 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 228, 731. 25 PARTI Cl PATI NG $ 138, 138. 65 $ 5, 947. 00
AWARD PROJECT AMT:  $ 528, 827. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 60. 39% TOTAL EARNI NGS 138, 138. 65 5,947.00
FUNDS AVAI LABLE: $ 90, 592. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 138, 138. 65 5, 947. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1,737.48 239.93
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 136, 401. 17 6, 186. 93
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 136, 401. 17 6, 186. 93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 186. 93

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21352- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21352-BID ESTI MATE RUN 03/ 07/ 2019
PRQJECT: ER1151- 034 ESTI MATE NO 0004 14: 30: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 0. 340 0. 340
ACRE 0. 000 0. 00
110, 000. 00000 0. 340 37, 400. 00
0010 203- 00000 Uncl assi fied Excavation 5, 500. 000 1, 270. 000
cY -63. 000 -63.00
1.00000 1, 207. 000 1,207.00
0015 203-00066 Embanknent Material (Conplete In Place) (R40) 5, 500. 000 899. 000
cy 0. 000 0. 00
1.10000 899. 000 988. 90
0020 203-01500 Bl adi ng 24.000 0. 000
HOUR 24.000 3, 960. 00
165. 00000 24.000 3, 960. 00
0025 203-02330 Laborer 24.000 0. 000
HOUR 24.000 1,104.00
46. 00000 24.000 1,104. 00
0030 206-00510 Filter Material (Class A) 415. 000 415. 000
cY 0. 000 0. 00
70. 00000 415. 000 29, 050. 00
0035 207-00205  Topsoil 823. 000 539. 000
cy 0. 000 0. 00
2.50000 539. 000 1, 347.50
0040 208-00008 *Erosi on Log Type 2 (12 Inch) 320. 000 320. 000
LF 0. 000 0. 00
4.00000 320. 000 1, 280. 00
0045 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
0050 208-00103 Renoval and Di sposal of Sedinment (Labor) 24.000 0. 000
HOUR 0. 000 0. 00
46. 00000 0. 000 0. 00
0055 208-00105 Renoval and Disposal of Sedinent (Equipnent) 24. 000 0. 000
HOUR 0. 000 0. 00

115. 00000 0. 000 0. 00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21352-BID ESTI MATE RUN 03/ 07/ 2019
PRQJECT: ER1151- 034 ESTI MATE NO. 0004 14: 30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 210-01000 Reset Fence 160. 000 160. 000
LF 0. 000 0. 00
7.50000 160. 000 1, 200. 00
0065 212-00006 *Seeding (Native) 0. 800 0. 800
ACRE 0. 000 0. 00
1, 350. 00000 0. 800 1, 080. 00
0070 212-00032  *Soi |l Conditioning 0. 800 0. 800
ACRE 0. 000 0. 00
3, 800. 00000 0. 800 3, 040. 00
0075 213-00004 *Mul ching (Weed Free Straw) 0. 390 0. 390
ACRE 0. 000 0. 00
1, 170. 00000 0.390 456. 30
0080 216-00041  *Soil Retention Bl anket (Straw Coconut) 1, 984. 000 1, 984. 000
SY 0. 000 0. 00
2.30000 1, 984. 000 4,563. 20
0085 420-00114 Ceotextile (Drainage) (O ass 3) 1, 041. 000 1, 041. 000
SY 0. 000 0. 00
3. 25000 1, 041. 000 3,383.25
0090 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
2,200. 00000 1. 000 2,200.00
0095 626- 00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0100 630-00007 *Traffic Control Inspection 20. 000 1. 000
DAY 0. 000 0. 00
200. 00000 1. 000 200. 00
0105 630-00012 *Traffic Control Managenment 31. 000 31. 000
DAY 0. 000 0. 00
850. 00000 31. 000 26, 350. 00
0110 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 1. 000
EACH 0. 800 40. 00

50. 00000 1. 800 90. 00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUN03/07/ 2019

CAT NO0200

0115 630-80342

0120

630- 80360

0125

700- 70010

0130

700- 70016

0135

700- 70031

0140

700- 70100

0145

700- 70170

0150 700-70380

CAT NO0400

0155 620- 00020

C21352- COMBO
21352-BID
ER1151- 034
| TEM
DESCRI PTI ON
ROADWAY

*Construction Traffic Sign (Panel

*Drum Channel i zi ng Device

F/ A M nor Contract Revisions

F/ A Fuel Cost Adj ustnment

F/' A Interim Surface Repair

F/ A Rel ocat e

F/' A Pothole Utilities

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NO. 0004 14:30: 13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
11. 000 5. 500
EACH 4. 400 330. 00
75. 00000 9. 900 742. 50
24. 000 12. 000
EACH 9. 600 576. 00
60. 00000 21. 600 1, 296. 00
50, 228. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
950. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
450. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  228,531.25% 5,947.00% 138, 138. 65
1.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 200. 00 $ 0.00$ 0.00
PROJECT TOTAL CURRENT AMI $  228,731.25$ 5,947.00$ 138, 138. 65



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2019

ESTI MATE SUMVARY 14:30: 13
CONTI D C21352- COMBO ESTI MATE NG 0004 PROG SPEC YR: 2005
PCN: 21361- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 25.0 DAYS TI ME ALLOW 90 WORK DAYS
PR SH 115-MP 40.5 PERCENT TIME:  27.78 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. NH0242- 086
PR US24 MONTESSORI WALL MP 294
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 03/ 07/ 2019 DATE TI ME STARTED 04/18/2018
275 E 64th AVENUE DATE LET 01/ 25/ 2018 DATE WORK BEGAN  05/18/2018
DATE AWARDED 03/ 30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/17/2018 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 04/18/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 453, 124. 75 PARTI Cl PATI NG $ 348, 023. 13 $ 24, 983. 70
AWARD PRQIJECT AMT: $ 528, 827. 75 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 76.81% TOTAL EARNI NGS 348, 023. 13 24,983.70
FUNDS AVAI LABLE: $ 105, 101. 62 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 348, 023. 13 24, 983. 70
TOTAL CLAI M5 $ 0.00 RETAI NAGE -4,698. 94 498. 69
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 343, 324. 19 25, 482. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 343, 324. 19 25, 482. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 482. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0037

0040

0045

0050

202- 00155

202- 01130

203- 01500

203- 01510

203- 01550

203- 01594

203- 02330

206- 01750

207- 00210

208- 00021

208- 00041

C21352- COVBO
21361-BI D
NH0242- 086

| TEM
DESCRI PTI ON

ROADWAY

Renoval of Wal

of Guardrai

*Renoval

Type 3

Bl adi ng

Backhoe

Dozi ng

Conbi nati on Loader

Laborer

Shoring Trench Box

St ockpi | e Topsoi

*Silt Fence (Reinforced)

Rock Check Dam

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
18. 000
LF
300. 00000
103. 000
LF
40. 00000
28. 000
HOUR
165. 00000
24.000
HOUR
155. 00000
24.000
HOUR
250. 00000
40. 000
HOUR
115. 00000
140. 000
HOUR
46. 00000
1. 000
LS
12, 320. 00000
31.500
oy
400. 00000
123. 000
LF
4. 00000
1. 000
EACH

5, 000. 00000

Page 2
ESTI MATE RUN 03/ 07/ 2019
14:30: 13

PREV QTY/
QTY TH'S PERI OD

QrY TO DATE ANMOUNT

18. 000
0. 000 0.00

18. 000 5, 400. 00

52. 000
0. 000 0. 00

52. 000 2, 080. 00

0. 000
0. 000 0.00
0. 000 0.00

24.000
0. 000 0. 00

24.000 3, 720. 00

0. 000
0. 000 0.00
0. 000 0.00

40. 000
0. 000 0. 00

40. 000 4, 600. 00

140. 000
0. 000 0.00

140. 000 6, 440.00

1. 000
0. 000 0. 00

1. 000 12, 320.00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

1. 000
0. 000 0.00

1. 000 5, 000. 00



CONTI D

PREV QTY/

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

208- 00045

208- 00075

208- 00103

208- 00105

208- 00106

208- 00107

210-01130

212- 00006

212-00032

213- 00004

213- 00061

ROADWAY

C21352- COMBO
21361-BI D
NH0242- 086
| TEM
DESCRI PTI ON
Concrete Washout Structure

Pre-fabricated Vehicle Tracki ng Pad

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

of Trash

Renova

Guar dr ai

*Reset

Type 3

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Mil ch Tackifier

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
2, 100. 00000
1. 000
EACH
1, 225. 00000
12. 000
HOUR
46. 00000
12. 000
HOUR
115. 00000
24. 000
HOUR
250. 00000
20. 000
HOUR
46. 00000
103. 000
LF
38. 00000
0.130
ACRE
1, 350. 00000
0.130
ACRE
3, 800. 00000
0. 060
ACRE
1, 170. 00000
6. 000
LB

6. 00000

QrY TH'S PERI OD
QTY TO DATE

52.
. 000
52.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 130
. 000
. 130

. 130
. 000
. 130

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 03/ 07/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:30: 13

AMOUNT

2,100

184.

1,976

175.

494,

00

.00

.00

.00

.00

00

00

50

00

.00

.00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21361-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0242- 086 ESTI MATE NO. 0004 14: 30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 581. 000 581. 000
Cl ass
5% 0. 000 0. 00
2.30000 581. 000 1, 336. 30
0115 420-00114 Ceotextile (Drainage) (O ass 3) 222.000 222.000
SY 0. 000 0. 00
3. 25000 222.000 721.50
0120 506-00206 Riprap (6 Inch) 42.000 42.000
cY 0. 000 0. 00
300. 00000 42.000 12, 600. 00
0125 506-00218 Ri prap (18 Inch) 1. 300 0. 000
cY 0. 000 0. 00
6, 500. 00000 0. 000 0. 00
0130 507-00350 Grouted Riprap Slope and Ditch Paving 30. 000 30. 000
cY 0. 000 0. 00
1, 750. 00000 30. 000 52, 500. 00
0132 507-00350 G Riprap S and D Pave 93. 000 93. 000
cY 0. 000 0. 00
1, 750. 00000 93. 000 162, 750. 00
0135 605-00060 6 Inch Perforated Pipe Underdrain 109. 000 50. 000
LF 59. 000 14, 750. 00
250. 00000 109. 000 27, 250. 00
0140 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
2, 200. 00000 1.000 2,200. 00
0145 626-00000 *Mobi | i zation 1. 000 1.000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0150 630-00007 *Traffic Control Inspection 30. 000 0. 000
DAY 0. 000 0. 00
200. 00000 0. 000 0. 00
0155 630-00012 *Traffic Control Managenent 30. 000 7. 000
DAY 0. 000 0. 00

850. 00000 7.000 5, 950. 00



CONTI D: C21352- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21361-BI D ESTI MATE RUN 03/ 07/ 2019
PRQJECT: NH0242- 086 ESTI MATE NO. 0004 14: 30: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1. 000
EACH 0. 800 336. 00
420. 00000 1. 800 756. 00
0165 630-80341 *Construction Traffic Sign (Panel Size A) 18. 000 2.000
EACH 1. 600 80. 00
50. 00000 3. 600 180. 00
0170 630-80342 *Construction Traffic Sign (Panel Size B) 12. 000 6. 000
EACH 4.800 360. 00
75. 00000 10. 800 810. 00
0175 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 400 50. 00
125. 00000 0. 900 112.50
0180 630-80370  Concrete Barrier (Temporary) 210. 000 105. 000
LF 84. 000 9, 240. 00
110. 00000 189. 000 20, 790. 00
0185 630-80380 *Traffic Cone 67.000 21.500
EACH 17. 200 167.70
9. 75000 38. 700 377.33
0190 630-85010  *Inpact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0195 700-70010 F/ A M nor Contract Revisions 13, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70016 F/ A Fuel Cost Adjustment 200. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700- 70031 F/A Interim Surface Repair 700. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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AMOUNT

CONTI D: C21352- COMBO

PCN: 21361-BID

PRQIECT NH0242- 086

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0210 700-70380

CAT NO0400

0215 620- 00020

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ Qry TH'S PERI OD
UNI TS QrY TO DATE
UNIT PRI CE

1, 000. 000 0. 000

EF A 0. 000

1. 00000 0. 000
CAT 0200 CURRENT AMT $ 452,924.75 %

1. 000 1. 000

EACH 0. 000

200. 00000 1. 000
CAT 0400 CURRENT AMT $ 200.00 $
PRQIECT TOTAL CURRENT AMI $ 453,124.75 %

24,983.70%

24,983.70 %

347, 823.13

348, 023. 13



